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PROGRESS POLREP 272839

DATE: 1/10/82

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II
TO: NIEDERGANG, OSF, (EPA §536), FAX 312-886-8096

BOWDEN, EERB, (EPA 9538), FAX 312-853-9176

BRUOCE, EERB, (EPA 9538), FAX 312-353-8176

FARYAN, ORC (EPA 9538), 312-886-7160

O’'RIODAN, OPA (EPA 9538) 312-353-1155

JOHNSON, (EPA 5511), FAX 202-755-2155

RLOPEE, IEPA FAX 708-531-5830

CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-880-4478
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SUBJECT: AUTOMATIC IRDUSTRIAL PLATING SITE, SCHAUMBURG, COOR
COUNTY, ILLINOIS

POLREP: POLREP 2

SITE NO: PV

D.0. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL

START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities at Automatic Industrial Plating were
initiated on 12/26/91.

B. Site mobilization commenced on 12/28/81. On-site activitiea
started on 12/27/81 and continuese on through today. Hork
accomplished includes:

01/03/92 Plywood was placed on the exterior surfaces of the
building to oover contaminated bricks. Electrig
contraator hired teo provide electrical power for
light and heat. Contaminated debria was placed in
a Hasardous waste roll-off.

01/04/92 Container samples was continued, debrie placsd in
the Hazardous Waete roll-off and preliminary
compatibility data was organized.

01/06/82 Compatibility data was logged 1nto computer,
plywood placed on building, Hazardous Waste roll-
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off was filled and another one crdered, Container
found above lab area were staged and sampled.

01/07/82 Electric work completed, van body in parking lot
aesarchad noc new drums prasent, second Hazardous
Waste roll-off on site, drum sampling completad.

01/08/82 Debris placed in Hazardous Waste roll-off, air
compressor for pumping vats, solids from small poly
vats transferred to drums, Visqueen hung to divert
rain water into druma to prevent spread of
contamination,

01/08/6% Dubria placed in Haxardoum Waste roll-off, pumped
liguids from amall vate, progress meeting with
Village of Schaumburg held, removed rain water from
building, filled msecond Hazardous Waste roll-off.

3. FUTURE PLANS

A. Complete compatibility testing and compositing. Send
composite sampleas out for laboratory analyais and disposal
acceptancoe. A schedule for transportation and dispoeal of the
wagtes will be determined at a later date.

B, Continue decontamination of vats, and containers. Algo
decontaninate building using high pressure spray washers., Collect
wantewater and ship out for disposal.

C. Following disposal accaptance, bulk compatible wastes groups
by pumping vata, drums, tanka, and other containers.

D. Berape viaibly contaminated scil outeide the building and
ramove and replace contaminated parts of the building, demolieh the
building.

4. COST INFORMATION (through January 8, 1882)

Amount Coet Amount

Budgated to Date Remaining
Claanup Contractor $ 100,000.00 054,244.27 45,755.738
TAT F 24,000.00 09,959.60 14,040.40
RPA (HQ & Regions) 0u,000,00 02,280.00 00,000,00
CLP Analytiocal Bvca. 0.00 0.00 0.00
ERT/TAT 0.00 0.00 0.00
TAT Analytical Bvea. 0,000.00 0,000.00 0,000.00

TOTAL 124,000.00 086,483.87 057,516.18




